
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 584 Date: 27-Apr-2012 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 962

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Email review
•Bahjat Dagher (METS) came by to let me know that Watson Bowman Acme flame cut holes in the
Hinge Gutters and are requesting that they be accepted. This is not acceptable and by the end of the day I
informed Eric Blue (ABF) that they will not be “Tagged” by Caltrans and that if the material arrives with 
flame cut holes they will have to be repaired here prior to installation. He said that he would let WBA know
that they are to submit another RFI with a solution on how to address the situation with the gutters.
•1000 hrs meeting regarding CCO 94S1 – Painting
•Submittal 2618R01 re-flash came in and apparently there is another issue with the wrong attachment
being sent over. I am waiting until Monday for the correct information to be attached, and then I will answer
the Submittal.
•1300 hrs to 1430 hrs I gave a job site tour.
•1430 hrs to 1630 hrs I looked at the Hinge KW area to assess clearances between the cable and the
bottom of the proposed falsework that will be installed for the Hinge KW Closure Pour in June.
•Diary work
•Discuss with Thanh Le his concern with installed Suspender Brackets at the 13E Drop In section here at
Pier 7. There are some faying surface concerns that I conveyed to Eric Blue (ABF) and he said he will take
a look at is Monday.

I accrued 2 hours of overtime covering the Contractor’s hours and handling work-related issues.
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